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ESTIMATE RUN 05/06/2015

ESTIMATE SUMMARY 13:41:42

CONTID: C18856         ESTIMATE NO: 0003 FINL 2005

PCN: 18856-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 CABLERAIL: BROMLEY TO LOCHBUIE PERCENT TIME:

PROJECT NO: SHE 0761-215                  

I-76 CABLERAIL: BROMLEY TO LOCHBUIE

NAME OF ROAD: 076A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

MOUNTAIN VALLEY HYDROSEED, LLC PAY PERIOD ENDING 05/06/2015 DATE TIME STARTED 11/13/2012

2537 FALLS VIEW CIRCLE DATE LET 08/23/2012 DATE WORK BEGAN 11/13/2012

 DATE AWARDED 09/13/2012 DATE TIME STOPPED 03/15/2013

 DATE CONTRACT EXECUTED 10/17/2012 DATE ACCEPTED 03/15/2013

GRAND JUNCTION CO 81505     970-260-0305 DATE NOTICE TO PROCEED 11/13/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 409,049.53 PARTICIPATING $ $ 753.51

AWARD PROJECT AMT: 419,770.12 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,296.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.75

WORK DAYS

WORK DAYS

100.00%

-0.01

753.51

753.51

7,050.06

$

$

$

$

409,049.54

0.00

409,049.54

0.00

409,049.54

0.00

0.00

409,049.54

0.00

AMOUNT DUE 409,049.54 7,050.06

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,050.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

39.5 TIME ALLOW: 40

ORIG TIME ALLOW: 40
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PCN: 18856-BID    ESTIMATE RUN 05/06/2015

PROJECT: SHE 0761-215                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:41:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 30.000

0.000

202-00090  
 

108.9030.000

0.00

30.000

EACH

3.63000

0010 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

35.00000

0015 Sweeping 14.000

0.000

203-01620  
 

490.0014.000

0.00

14.000

HOUR

35.00000

0020 Silt Berm 0.000

0.000

208-00004  
 

0.000.000

0.00

0.000

LF  

4.37000

0025 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

0.75000

0030 Gravel Bag 486.000

0.000

208-00034  
 

972.00486.000

0.00

486.000

LF  

2.00000

0035 Concrete Washout Structure 2.000

0.000

208-00045  
 

460.002.000

0.00

2.000

EACH

230.00000

0040 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

325.00000

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

30.00000

0050 Erosion Control Supervisor 20.000

0.000

208-00205  
 

600.0020.000

0.00

20.000

HOUR

30.00000

0055 Prairie Dog Management 0.000

0.000

240-00100  
 

0.000.000

0.00

0.000

L S 

1,725.00000
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PCN: 18856-BID    ESTIMATE RUN 05/06/2015

PROJECT: SHE 0761-215                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:41:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

20.28000

0065 *Concrete Slope and Ditch Paving 639.000

0.000

507-00000  
 

152,113.95639.000

0.00

639.000

CY  

238.05000

0070 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

0.000

CY  

148.35000

0075 Tensioned Cable Barrier (TL-4) 13,874.000

0.000

606-20014  
 

140,127.4013,874.000

0.00

13,874.000

LF  

10.10000

0080 End Anchorage (Tensioned Cable Barrier) 6.000

0.000

606-21010  
 

9,556.506.000

0.00

6.000

EACH

1,592.75000

0085 Place Asphalt Millings 0.000

0.000

608-01550  
 

0.000.000

0.00

0.000

SY  

5.93000

0090 Delineator (Type I) 26.000

0.000

612-00001  
 

429.7826.000

0.00

26.000

EACH

16.53000

0095 Delineator (Type III) 9.000

0.000

612-00003  
 

216.009.000

0.00

9.000

EACH

24.00000

0100 *Rumble Strip (Grinding)(Asphalt) 41,800.000

0.000

614-80391  
 

6,688.0041,800.000

0.00

41,800.000

LF  

0.16000

0105 Construction Surveying 1.000

0.000

625-00000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0110 *Mobilization 0.996

0.004

626-00000  
 

38,302.001.000

153.21

1.000

L S 

38,302.00000
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PCN: 18856-BID    ESTIMATE RUN 05/06/2015

PROJECT: SHE 0761-215                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:41:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

74.75000

0120 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00005  
 

0.000.000

0.00

0.000

HOUR

17.25000

0121 Uniformed Traf Ctrl (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

0.000

HOUR

17.25000

0125 *Traffic Control Inspection 42.000

0.000

630-00007  
 

3,622.5042.000

0.00

42.000

DAY 

86.25000

0130 *Traffic Control Management 38.000

0.000

630-00012  
 

27,749.5038.000

0.00

38.000

DAY 

730.25000

0135 *Construction Traffic Sign (Panel Size A) 14.400

1.600

630-80341  
 

92.0016.000

9.20

16.000

EACH

5.75000

0140 *Construction Traffic Sign (Panel Size B) 21.600

2.400

630-80342  
 

138.0024.000

13.80

24.000

EACH

5.75000

0145 *Construction Traffic Sign (Panel Size C) 21.600

2.400

630-80343  
 

138.0024.000

13.80

24.000

EACH

5.75000

0150 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

3,450.002.000

345.00

2.000

EACH

1,725.00000

0155 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

460.002.000

46.00

2.000

EACH

230.00000

0160 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

5.75000
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PCN: 18856-BID    ESTIMATE RUN 05/06/2015

PROJECT: SHE 0761-215                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:41:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Traffic Cone 270.000

30.000

630-80380  
 

1,725.00300.000

172.50

300.000

EACH

5.75000

0170 *Mobile Attenuator 57.000

0.000

630-85041  
 

13,110.0057.000

0.00

57.000

DAY 

230.00000

0175 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0185 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 405,549.53753.51405,549.53CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 Field Office (Class 2) 1.000

0.000

620-00002  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0200 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

460.00000

CAT 3,500.000.003,500.00CURRENT AMT0400 $ $ $

$ 409,049.53753.51$409,049.53$CURRENT AMTPROJECT TOTAL


